Wise Chip	Customer	Description	Owner	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37	Week 38	Week 39	Week 40	Week 41	Week 42	Week 43	Week 44	Week 45	Week 46	Week 47	Week 48	Week 49	Week 50	Week 51	Week 52
				01-Jan-26	08-Jan-26	15-Jan-26	22-Jan-26	29-Jan-26	05-Feb-26	12-Feb-26	19-Feb-26	26-Feb-26	05-Mar-26	12-Mar-26	19-Mar-26	26-Mar-26	02-Apr-26	09-Apr-26	16-Apr-26	23-Apr-26	30-Apr-26	07-May-26	14-May-26	21-May-26	28-May-26	04-Jun-26	11-Jun-26	18-Jun-26	25-Jun-26	02-Jul-26	09-Jul-26	16-Jul-26	23-Jul-26	30-Jul-26	06-Aug-26	13-Aug-26	20-Aug-26	27-Aug-26	03-Sep-26	10-Sep-26	17-Sep-26	24-Sep-26	01-Oct-26	08-Oct-26	15-Oct-26	22-Oct-26	29-Oct-26	05-Nov-26	12-Nov-26	19-Nov-26	26-Nov-26	03-Dec-26	10-Dec-26	17-Dec-26	24-Dec-26
	Ethiopian	A350-900, A350-1000, 787 & Norse 787 campaign	Gordon													ICT Kick Off	Damon in Addis, TCA Value Sell, Derete analysis, LUF Service	Damon in Addis, TCA Value Sell, Derete analysis, LUF Service	L1 strategy	L2 Strategy	L3 Strategy (ATA Africa Addis	L3 Approval	IC Meeting	Package proposal submission			ET Senior visit to Derby & agree proposal						Announcement Farnborough																				
	Ethiopian	2 A350-900 W/retail TCA + SPE															Damon in Addis		L2 for amended proposal (rate, leasing , TCA & SPE incl retail)				Proposal Signature	TCA & PA contract amendment			PA Signature		SPE Delivery																										
	Gulf	Project Falcon	Georgia										Initial customer meeting to share proposal				Follow-up meeting and bid 3 submission	Customer meeting to discuss proposal wisdom	Follow-up with senior management	Bid 3 submission		Proposal agreement and offer letter submission		Offer Letter signed	Post engine lease executed																												
	Qatar	A350-1000 Campaign, 60 AC	Ivey										Date TBC on when travel is allowed - target for a session in Doha to review feedback on previous A350-1000 Campaign										A350 Triparty Meeting																															
		Amendment 12 (Extension)					12 (BAS extension)																																															
	MSR	Trent 700 Extension	Georgies												Submit Proposal				Proposal Negotiation						Agree a Proposal	Contracting																												
		Widebody Campaign (Trent 7000 / XWB & / Trent 1000)	Georgies																																																				
		EF Trent XWB-84 upsell	Georgies														Agree Proposal			Agree Proposal																																			
	Emirates	Project Pantheon	Darren		Level 1 Finance Approval		Level 2 Finance Approval	Customer Negotiations					Re-Run Finance Models				Level 1 Finance Approval	Level 2 Finance Approval	Customer Negotiations					Contracting									Execution																						
	Saudia	Solve Commercial Issue	Georgies					Solve Commercial Issues																																															
		Widebody Campaign (Trent 7000 / XWB-97)	Georgies																														Start Campaign																							
		Extend Trent 700s (Classic)	Georgies																														Start Campaign																							
	Flynas	Contracting Trent 7000	Georgies																														Contracting Trent 7000														Spare Deposit									
	Flyadeal	Contracting Trent 7000	Georgies													Contracting Trent 7000														Spare Deposit																									
	Etihad	A330neo Abra SPE	Gordon													RR proposal signed with Abra										Etihad 1st with Abra		Etihad commitment on SPE pull forward			PA amendment submitted			PA amendment signed																	Trent 7000 SPE delivery							
	Etihad	Trent 7000 TCA & SFAA	Gordon														TCA & SFAA updated drafts issued to Etihad			L2 Final Approval	Senior Close Meeting		Contract signature																																
	Silk/Way		Alexei																																																					
	RIA	Contracting Trent XWB-97	Georgies																Contracting Product Agreement										Spare Deposit																										
	Kuwait	A350-900 Campaign	Georgia																																																					
	Air Tanzania	SPE sale	Gordon															Further deposit payment $1Cr		Final balance payment $1.1M & BoS																																					
	Uzbekistan Airways	22 B787-9 TCA campaign	Alexei						Visit UzAir to present proposal	09/02, Omar meeting with UZ Ambassador, UK	Infrastructure conference (Omar mtg with Lord Alderdice)	UzAir CEO by Omar, 26/02, evening - CS Foreign ministers summit	Omar/Isam mtg with Adrian Gore (Board Member)		Alexei mtg with Nicholas (head of MEII in Tashkent) (PO)				15-16/04 CA conference in Malaka	Follow-up letter from Omar to CEO to request update/mtg					UZ presidential visit to UK							Farnborough invite + (CA delegation)																								
	Air Mauritius	Fleet Restructure	Georgia															MoA Signed		Fact Review feedback																																				
	Air Astana		Alexei					Proposal in October 2025, 29/01 visit to RR Derby by assessment								SVS L2 pack	02/04, presentation of updated proposal in Almaty		UK PMA meeting with CEO - request for guarantees	Intro letter from Omar to the new CEO		EX CEO (now advisor) P Foster visit to RR Derby in May, date TBC (Omar)	meeting to discuss guarantees (SVAMOG), date TBC - key aspect SoF decision, according to docs		Meeting with CEO during IATA (Omar)							Farnborough invite + (CA delegation)			Minister Bryant's visit, date TBC (RR mtg with CEO as part of the agenda), may move to September						engine decision (further delay possible)												
	Samoa Air		Alexei	Meeting with CEO, MEA and UKEF letter in Dec-25												SV5/L2 pack	02/04 presentation of 1st proposal in Zoghbaline		Comments received on 1st proposal	Intro letter from Omar to CEO	response to comments			Airline visit to RR Derby																														
	Uganda Future	Spare Engine Sale	Gordon														L2 Approvals	Submit final offer	Submit formal proposal	RRFP proposal	Proposal signed. Draft CoS	PA amendment & CoS			PA & CoS signed			SPE Delivery						engine decision (delay possible)		Farnborough invite + (CA delegation)																			
	Desert Wings SPE	Trent 7000 Sale																	Meeting CEO		Submit Proposal									Sign Proposal					Contracting															Spare Sale				
	SBA	Trent XWB 84 Deposit																	Meeting CEO							Submit Proposal							Sign Proposal				Contracting					Sign Contract									Deposit			
	Air Algerie	Trent 7000 Contracting		Contracting Trent 7000 TCA																						Submit Proposal							Sign Proposal				Contracting					Sign Contract									Deposit			

Customer	Engine Type	Year	Quarter	Amount	Comments
Emirates	XWB-84	2026	Q2	23.3	
	XWB-84	2026	Q4	24	
	XWB-84	2027	Q1		
	XWB-84	2027	Q2		
	XWB-84	2027	Q2		
	XWB-84	2027	Q3		
	XWB-84	2027	Q3		
	XWB-84	2027	Q4		
	XWB-84	2028	Q1		
	XWB-84	2028	Q2		
	XWB-84	2031	Q1		
	XWB-84	2031	Q3		
Etihad	XWB-97	2026	Q3		
	XWB-97	2028	Q3/Q4		
	XWB-97	2028			
	XWB-97	2029			
	XWB-97	2029			
	XWB-97	2029			
	XWB-97	2030	Q3/Q4		
	Trent 7000	2027	Q2		Possibly 2026 Q4
	Trent 7000	2027	Q3		
	Trent 7000	2027	Q4		
	Trent 7000	2028	Q1		
	Trent 7000	2028	Q2		
	Trent 7000	2029	Q3		
Flynas	TRENT1000	2028	Q2		
	TRENT1000	2028	Q4		
	TRENT7000	2027	Q1		
	TRENT7000	2029	Q1		
	TRENT7000	2029	Q3		
Flyadeal	TRENT7000	2027	Q2		
	TRENT7000	2028	Q2		
	TRENT7000	2029	Q2		
	TRENT7000	2029	Q3		
Egypt Air	XWB-84	2026	Q2		
	XWB-84	2027	Q1		
	XWB-84	2030			
Air Algerie	TRENT7000	2026	Q1		
	TRENT7000	2027	Q3		
Ethiopian	XWB-84	2029	Q3		
	XWB-84	2030	Q3		
	XWB-84	2026	Q2		
Silkways	XWB-97	2028	Q4		
RiyadhAir	XWB-97	2030			
Tanzania	TRENT1000	2026	Q2		
Mauritius	XWB-84	2027	Q4		

2026	
Customer	**Engines**
Air Algerie	**1**
TRENT7000	1
Egypt Air	**1**
XWB-84	1
Emirates	**2**
XWB-84	2
Etihad	**1**
XWB-97	1
Tanzania	**1**
TRENT1000	1
Ethiopian	**1**
XWB-84	1
Grand Total	**7**

2027	
Customer	**Engines**
Air Algerie	**1**
TRENT7000	1
Egypt Air	**1**
XWB-84	1
Emirates	**6**
XWB-84	6
Etihad	**3**
Trent 7000	3
Flyadeal	**1**
TRENT7000	1
Flynas	**1**
TRENT7000	1
Mauritius	**1**
XWB-84	1
Grand Total	**14**

2028	
Customer	**Engines**
Emirates	**2**
XWB-84	2
Etihad	**4**
Trent 7000	2
XWB-97	2
Flyadeal	**1**
TRENT7000	1
Flynas	**2**
TRENT1000	2
Silkways	**1**
XWB-97	1
Grand Total	**10**

2029	
Customer	**Engines**
Ethiopian	**1**
XWB-84	1
Etihad	**4**
Trent 7000	1
XWB-97	3
Flyadeal	**2**
TRENT7000	2
Flynas	**2**
TRENT7000	2
Grand Total	**9**

2030	
Customer	**Engines**
Egypt Air	**1**
XWB-84	1
Ethiopian	**1**
XWB-84	1
Etihad	**1**
XWB-97	1
RiyadhAir	**1**
XWB-97	1
Grand Total	**4**